

PROGETTO ESECUTIVO

CRONOPROGRAMMA DELLE ATTIVITA'

ATTIVITA'	I MESE					II MESE			III MESE		
	Week 01	Week 02	Week 03	Week 04	Week 05	Week 06	Week 07	Week 08	Week 09	Week 10	Week 11
HW/SW procurement	█	█	█	█	█						
Due diligence	█	█	█	█	█						
LLD		█	█	█	█						
HLD			█	█	█	█					
Site preparation		█	█	█	█	█					
Installation and commissioning						█	█	█	█		
Testing and optimization								█	█	█	
Collaudo									█	█	
Migrazione									█	█	█
Baby sitting											█
Documentazione d'impianto									█	█	█
Training						█	█	█	█	█	
Service transition								█	█	█	█
Chiusura progetto											█